

Criterion C: Project Schedule

Date	Action	Details	Comments and follow up	Date completed	Criterion
30th May 2019	Initiate planning via discussion with my ITGS teacher	After discussion with my ITGS teacher my ideas about my IA were approved	Make an appointment to talk to Mr Sanjeev	29th May 2019	A
12th June 2019	Interview Mr. Kumar for requirement gathering and analysis	Mr Sanjeev mentioned the various problems he was facing and that this may need an ICT solution	Carry out research to find out various situations for Mr Sanjeev's problems	12th June 2019	A
13th June 2019	Exchange of Emails	Logo prototype designs were shared by me to the client	-----	13th June 2019	D
16th June 2019	First meeting with Mr Sanjeev	Solutions discussed and app was chosen	Research on similar app solutions	17th June 2019	A
20th June 2019	Second meeting with Mr Sanjeev	First draft designs were completed and approved by Mr. Sanjeev	Check that Mr Sanjeev has the photos and other information for the content of the app.	20th June 2019	B,D
2nd July 2019	Conduct a feasibility study	Checked if I had the suitable hardware and software to develop the app. I also made sure I could learn what I needed to do in order to develop the app. Preferred solution justified.	Learn how use xcode. Contact Mr Sanjeev to get the selected photos and information.	2nd July 2019	B

15th July 2019	Agree on a schedule for developing the product	Project schedule developed that includes key milestones.	Start researching about codes to develop the application	15th July 2019	C
8th August 2019	Develop the product (start)	Test plan to be developed	-----	9th August 2019	E
11th November 2019	First mid product review	Provided a project update to Mr. Sanjeev and received feedback	Continue with further development of the App	11th November 2019	E
9th January 2020	Second mid product review	Provided a project update to Mr. Sanjeev and received feedback	Continue with further development of the App	9th January 2020	E
2nd June 2020	Product developed (Finished)	Showed Mr. Sanjeev the final product and minor changes were made	-----	2nd June 2020	E
4th June 2020	Alpha testing by me	App personally tested on browerstacks to see if it works or gives any errors	-----	4th June 2020	E
5th June 2020	Beta testing by client	App tested with Mr Sanjeev on a real iphone	-----	6th June 2020	E
3rd June 2020	App launched	Product fully complete	-----	3rd June 2020	-
6th June 2020	Solution handed over to Mr Sanjeev with training	Spent an evening with Mr Sanjeev teaching him how to use, edit and maintain the code of the app	-----	6th June 2020	E

8th June 2020	Feedback received from Mr Sanjeev	Mr Sanjeev completed a questionnaire to give feedback on whether the product will solve his problems	-----	8th June 2020	B, C, D, F
12th June 2020	Ideas for improving the app	Following feedback from Mr. Sanjeev's questionnaire, recommendation s were made for further improvement of the app	-----	12th June 2020	E, F