

Criterion B: Record of tasks

Date	Action	Details	Follow up and comments	Date Completed	Criterion
Sept 2019	Discussion with Computer Science teacher	-	Searched for a client who requires assistance	29 th Sept 2019	A
Oct 2019	Discussion with Anuj Kaistha	Meeting with Anuj Kaistha and understanding the problem	Brainstormed and investigated ideas and solutions for his problem	20 th Oct 2019	A
Oct 2019	Formal interview with Anuj Kaistha	Solution was discussed after questions about the problem.	Relational database and java using NetBeans IDE was chosen to develop the product.	28 th Oct 2019	A
Dec 2019	Proposed a schedule for the project	Deadlines established and record of tasks was initialized for the IA.	-	27 th Dec 2019	B
Feb 2020	Designed the product	GUI was designed on paper based on the discussions with Anuj Kaistha	Preparation to start coding by learning java and MySQL.	19 th Feb 2020	B
April 2020	Began development for a functional product	-	-	-	B/C/D
May 2020	Initiated the construction of the interface	Using NetBeans IDE and Java, Login Page, Main Menu, and other required pages were created and linked.	-	18 th May 2020	B/C/D
May 2020	Constructed relational database	Created tables with primary and foreign key links and made queries	-	26 th May 2020	B/C/D
June 2020	Finalized the initial product	Finished coding and displayed the tables, queries and reports in the GUI using Java.	-	4 th June 2020	B/C/D

June 2020	Solution was debugged and tested	Made changes in code to fix bugs and increase efficiency	-	6 th June 2020	C/D
June 2020	Second interview with Anuj Kaistha	Mr. Kaistha approved of the product and requested for online access	Preparation and research to implement online accessibility	10 th June 2019	A
June 2020	Modified product regarding the requested changes	Product finalized and offered to Anuj Kaistha	-	15 th June 2020	B/C/D
June 2020	Feedback received on the final product	Client approved the product and was satisfied with it.	-	15 th June 2020	A/B/E
July 2020	Discussed additional improvements and ideas for extensions to the product	Anuj Kaistha provided further feedback for future improvements to the product	-	8 th July 2020	E