
Criterion B: Record of tasks 

 

 
Date 

 
Action Details 

Follow up and 
comments 

Date 
Completed 

Criterion 

Sept 2019 

Discussion 
with 

Computer 
Science 
teacher 

- 

Searched for a 
client who 
requires 

assistance 

29th Sept 
2019 A 

Oct 2019 
Discussion 
with Anuj 

Kaistha 

Meeting with Anuj 
Kaistha and 

understanding the 
problem 

Brainstormed and 
investigated ideas 
and solutions for 

his problem 

20th Oct 
2019 A 

Oct 2019 
Formal 

interview with 
Anuj Kaistha 

Solution was 
discussed after 

questions about 
the problem. 

Relational 
database and 

java using 
NetBeans IDE was 

chosen to 
develop the 

product. 

28th Oct 
2019 A 

Dec 2019 
Proposed a 

schedule for 
the project 

Deadlines 
established and 
record of tasks 

was initialized for 
the IA. 

- 27th Dec 
2019 B 

Feb 2020 Designed the 
product 

GUI was designed 
on paper based on 

the discussions 
with Anuj Kaistha 

Preparation to 
start coding by 

learning java and 
MySQL. 

19th Feb 
2020 B 

April 2020 

Began 
development 

for a 
functional 
product 

- - - B/C/D 

May 2020 

Initiated the 
construction 

of the 
interface 

Using NetBeans 
IDE and Java, Login 
Page, Main Menu, 
and other required 

pages were 
created and 

linked. 

- 
18th May 

2020 
B/C/D 

May 2020 
Constructed 

relational 
database 

Created tables 
with primary and 
foreign key links 

and made queries 

- 
26th May 

2020 
B/C/D 

June 2020 
Finalized the 

initial product 

Finished coding 
and displayed the 

tables, queries and 
reports in the GUI 

using Java. 

- 
4th June 

2020 
B/C/D 



June 2020 

Solution was 

debugged and 

tested 

Made changes in 
code to fix bugs 

and increase 
efficiency 

- 
6th June 

2020 
C/D 

June 2020 
Second 

interview with 
Anuj Kaistha 

Mr. Kaistha 
approved of the 

product and 
requested for 
online access 

Preparation and 
research to 

implement online 
accessibility 

10th June 
2019 A 

June 2020 

Modified 
product 

regarding the 
requested 
changes 

Product finalized 
and offered to 
Anuj Kaistha 

- 
15th June 

2020 
B/C/D 

June 2020 

Feedback 
received on 

the final 
product 

Client approved 
the product and 

was satisfied with 
it. 

- 
15th June 

2020 
A/B/E 

July 2020 

Discussed 
additional 

improvements 
and ideas for 
extensions to 
the product 

Anuj Kaistha 
provided further 

feedback for 
future 

improvements to 
the product 

- 
8th July 
2020 

E 

 

 

 

 

 


